

التخصص في إدارة المشاريع والتخطيط والجدولة والتحكم

احجز مقعدك

الرسوم (\$)

اماكن الإنعقاد

بتاريخ

[سجل الآن](#)

٣١ ديسمبر - ٣١

ديسمبر ١٩٦٩

وصف الدورة التدريبية

منافسة العالمية التي لا تفرق بين المهارات الإدارية والفنية وحدها تكون غير كافية للتعامل مع

تعقيدات المشاريع فإن المهارات الإدارية والفنية وحدها تكون غير كافية للتعامل مع

الصادرة عن المعهد الأمريكي لإدارة المشروعات

بشكل
الهدى الطويل في عالم إحتراف إدارة المشروعات، وأن تجاز إختبار د
يتكون
من 200 سؤالاً تدور حول محتوى مرشد الدليل المعرفي لإدارة المشروعات الإصدار
الثالث والصادر عن المعهد الأمريكي لإدارة المشروعات وتضمها مجموعات
العمليات
القياسية لإدارة المشروعات بالإضافة إلى تسع مناطق للمعرفة مطل
لفريق
المشروع.

هدف الدورة التدريبية

منذ عام 1956 والمعتمدة الدولية لتقدير المهندسين
والصناعات لإدارة الأعمال
بتصوير
البرناج
هذا
الإحترافى لزيادة كفاءة المهندسين فى مجال التخطيط والجدولة من خلال

الفرصة

تقدير

لتدعيم خبراتهم وكفاءاتهم وكذلك الفرصة لقياس فاعلية الاداء المهني في مجال التخطيط والرقابة والمتابعة للمشروعات بكافة أنواعها الهندسية وغير الهندسية

شهادة الدورة التدريبية

في نهاية البرنامج سوف يتمكن المشاركون الحصول على شهادة حضور من روبست بعد إكمال حضور الدورة كاملاً

من ينبغي عليه ان يحضره

- Scope Planning 1.
- Work Breakdown Structure (WBS) 2.
- Work Packages 3.
- Statement of Work (SOW) □ Technical Baseline 4.
- Scope Execution Plan 5.
- Project Deliverables 6.

Project Schedule Planning and Critical Path Method .

- Precedence Network Diagramming 7.
- Job Logic Relationship Chart 8.
- Critical Path Analysis 9.
- Project Float Analysis 10.

Line of Balance Scheduling (Recurring Activities) 11.

Activity Duration Estimation 12.

Project Acceleration Techniques 13.

PERT Analysis □ Schedule Risk Contingencies 14.

Milestone Chart 15.

Gantt Chart □ Schedule Baseline 16.

Project Resource Estimation and Planning

Project Estimating Processes 17.

Production and Productivity Planning 18.

Resource Estimating □ Labour, Plant, Materials 19.

Cost Estimating □ Direct and Indirect Costs 20.

Project Cost System □ WBS Coding 21.

Project budgeting 22.

Project Cash Flow Analysis 23.

Resource and Cost Allocation □ Cost Baseline 24.

Project Execution Management and Control .

Progress Tracking and Monitoring 25.

Project Cost Management 26.

Earned Value Control Process 27.

Schedule Variances 28.

Cost Variances 29.

Progress Control Charts □ Trend Analysis 30.

Schedule and Cost Variance Forecasting 31.

Labour Management and Cost Control 32.

Materials Management and Cost Control 33.

Earned Value Analysis 34.

Earned Value Reporting 35.

Project Recovery Plan Development .

Project Variance Analysis and Quantification 11.

Schedule Performance Index (SPI) 12.

Cost Performance Index (CPI) 13.

Setting Schedule and Cost Control Limits 14.

Project Recovery Data Assessment 15.

Schedule and Cost Recovery Analysis 16.

Schedule and Cost Recovery Plan 17.

Project Recovery Baselines and Controls 18.

